



SEDAR 33
Gulf of Mexico Gag and Greater Amberjack
Schedule of Events
Final November 2012

TORS and Schedule Approved	October 2012
Workshop Appointments Final	November 2012
Data Scoping Conference Call (DW Panel).....	<i>week of February 25, 2013</i>
Pre-DW Webinar (DW Panel)	<i>week of April 8, 2013</i>
<i>Review data series lengths, length and age frequencies, and summary statistics if available.</i>	
DW Working Paper/Data Submission to SEDAR Staff	May 3, 2013
Pre-DW Conference Call (DW Working Group Chairs).....	<i>week of May 13, 2013</i>
Data Evaluation Workshop (Tampa, FL).....	May 20-24, 2013
1 st Draft of Data Evaluation Workshop Report.....	May 24, 2012 (end of workshop)
Draft DW Reports to DW panel for review	June 10, 2013
Report Comments due to Editors	June 17, 2013
Final data workshop report sections due to SEDAR.....	July 1, 2013
Data workshop report distribution	July 8, 2013
Data workshop follow-up webinar	July 22, 2013
<i>Discuss progress since DW, issues encountered, and next steps prior to the AW webinars</i>	
Assessment webinar Ia - Gag.....	<i>August 6, 2013</i>
<i>Identify model input data streams, set up and questions, identify remaining data issues. DW and AW participate</i>	
Assessment webinar Ib - GAJ.....	<i>August 8, 2013</i>
<i>Identify model input data streams, set up and questions, identify remaining data issues. DW and AW participate</i>	
Assessment webinar IIa - Gag	<i>August 13, 2013</i>
<i>Discuss pre-base run model set up, assumptions, and questions. DW and AW participate</i>	
Assessment webinar IIb - GAJ.....	<i>August 15, 2013</i>
<i>Discuss pre-base run model set up, assumptions, and questions. DW and AW participate</i>	
Assessment webinar IIIa - Gag	<i>August 20, 2013</i>
<i>Discuss pre-base run model set up and questions</i>	
Assessment webinar IIIb - GAJ	<i>August 22, 2013</i>
<i>Discuss pre-base run model set up and questions</i>	
AW working paper submission deadline	August 23, 2013
Assessment webinar IVa - Gag.....	<i>September 3, 2013</i>
<i>Discuss pre-base run model set up, preliminary runs, model issues and other questions</i>	
Assessment webinar IVb - GAJ	<i>September 5, 2013</i>
<i>Discuss pre-base run model set up, preliminary runs, model issues and other questions</i>	
General Assessment Webinar	<i>September 10, 2013</i>
<i>Discussion and questions prior to distribution of functioning models</i>	
Distribution of functioning models and model documentation.....	September 13, 2013
Assessment webinar Va - Gag	<i>September 17, 2013</i>
<i>Finalize base runs, finalize set of sensitivities, uncertainty methods, projection methods</i>	
Assessment webinar Vb - GAJ	<i>September 19, 2013</i>
<i>Finalize base runs, finalize set of sensitivities, uncertainty methods, projection methods</i>	
Assessment webinar VIa - Gag.....	<i>September 24, 2013</i>

<i>View sensitivities, uncertainty and projections</i>	
Assessment webinar VIb - GAJ	September 26, 2013
<i>View sensitivities, uncertainty and projections</i>	
Assessment webinar VIIa - Gag.....	October 8, 2013
<i>View any final changes to model or report</i>	
Assessment webinar VIIb - GAJ.....	October 10, 2013
<i>View any final changes to model or report</i>	
Assessment Report Draft to panel for review	October 14, 2013
AW report comments due to analysts	October 21, 2013
Final Assessment Report to SEDAR staff	October 28, 2013
RW Working Paper Submission	November 4, 2013
Final AW Report distribution to review panel.....	November 4, 2013
<i>Pre-RW Conference Call (Analytical team, RW Chair).....</i>	<i>week of November 11, 2013</i>
<i>RW Panel Introductory Conference Call (RW Panel, Chair).....</i>	<i>week of November 11, 2013</i>
Review Workshop: (Miami, FL).....	November 18-22, 2013
Review Reports due to Chair	Dec 6, 2013
Review Workshop Addenda/Revision Reports due to Chair and SEDAR	Dec 6, 2013
Review Workshop Reports due to SEDAR Staff:.....	Dec 13, 2013
Complete Assessment Report Submitted to Councils/SERO/SEFSC.....	Dec 20, 2013