

**SEDAR 22
Gulf of Mexico Yellowedge Grouper and Tilefish
Schedule of Events**

Final February 2010

TORS and Schedule Approved:	October 2009
Workshop Appointments Final:	October 2009
Data Scoping Conference Call (DW Panel):	<i>January 11-15, 2010</i>
Data Scoping Webinar (DW Panel)	<i>February 16-19, 2010</i>
DW Hotel Reservation Cut off:	February 15, 2010
DW Working Paper/Data Submission to SEDAR Staff:	March 1, 2010
Pre-DW Conference Call (DW Working Group Chairs):	<i>March 8-12, 2010</i>
Data Evaluation Workshop: (Tampa, FL)	March 15 - 19, 2010
<i>Report Deadlines:</i>	
1st Draft of Data Evaluation Workshop Report:	March 19, 2010 (end of workshop)
Draft DW Reports to DW panel for review:	April 16, 2010
Report Comments due to Editors:	April 30, 2010
Final DW reports to SEDAR Staff:	May 7, 2010
Final DW Reports Complete & Distribution to AW Panel:	May 14, 2010
<i>Data Spreadsheet Deadlines:</i>	
Data due to Data Compiler	April 16, 2010
Data Spreadsheet to DW panel for Review:	April 30, 2010
Data Spreadsheet Comments to Data Compiler:	May 14, 2010
Final Data Spreadsheet to DW panel for approval, to AW panel FYI:	May 21, 2009
Final DW Data Spreadsheet Approval	May 28, 2010
Final DW Data Spreadsheet Complete & Distribution to AW Panel:	May 31, 2010
Assessment Process I working papers submission:	June 11, 2010
Pre-AP Conference Call (AW Panel)	<i>June 14-18, 2010</i>
Assessment Process I:	June – August, 2010
Distribution of functioning model and model documentation	<i>June 21-25, 2010</i>
First assessment webinar	<i>June 21-25, 2010</i>
Additional assessment webinars (AP Panel)	July-August, 2010
AP I Report Draft to panel for review:	August 16, 2010
AP Report/Results Review webinar (AP Panel)	<i>August 16 - 20, 2010</i>
AP panel report comments due to editors:	August 25, 2010
Final Assessment Report I to SEDAR staff:	September 1, 2010
Pre-Review Comment Period	September 2010
Public comment period	September 1-21, 2010
CIE Review	September 1-10, 2010
Consolidation of comments	September 22-30, 2010
Assessment Process II:	October – November 2010
Review of Comments webinar	<i>October 4-8, 2010</i>
Comments Responses webinar	<i>October 25-29, 2010</i>
Finalize results webinar	<i>November 8-12, 2010</i>
AP II Report Draft to panel for review:	November 22, 2010
AP panel report comments due to editors:	December 3, 2010
Final Assessment Report II to SEDAR staff:	December 17, 2010

Review Workshop Hotel Cut-off: January XX, 2011
RW Working Paper Submission: January 17, 2011
Final distribution to review panel: January 24, 2011
Pre-RW Conference Call (Analytical team, RW Chair) February 7-11, 2011
RW Panel Introductory Conference Call (RW Panel, Chair)..... February 7-11, 2011
Review Workshop: (TBA)..... February 14 - 18, 2011
First Draft Review Reports:..... February 18, 2011 (end of workshop)
Review Workshop Panel Drafts due to Chair: March 4, 2011
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff: March 4, 2011
Review Workshop Reports due to SEDAR Staff: March 11, 2011
Complete Assessment Report Submitted to Councils/SERO/SEFSC: March 18, 2011