



SEDAR 32
South Atlantic Blue Line Tilefish and Gray Triggerfish
Schedule of Events

Updated January 31, 2013

Schedule Approved & Workshop Appointments.....	September 2012
TORS Approved	December 2012
Data Scoping Conference Call (DW Panel).....	Nov 28, 2012
Data Scoping Webinar (DW Panel)	Jan 16, 2013
<i>Review data series lengths, length frequencies, and summary statistics</i>	
DW Working Paper/Data Submission to SEDAR Staff	Jan 28, 2013
Pre-DW Conference Call (DW Working Group Chairs).....	<i>week of Feb 4, 2013</i>
Data Evaluation Workshop (Charleston, SC)	Feb 11-15, 2013
1 st Draft of Data Evaluation Workshop Report.....	Feb 15, 2013 (end of workshop)
Draft DW Reports to DW panel for review	March 1, 2013
Report Comments due to Editors	March 8, 2013
Final data workshop report sections due to SEDAR.....	March 15, 2013
Data workshop report distribution	March 21, 2013
Pre-Assessment webinar	April 17, 2013
<i>Discuss pre-base run set up and questions, DW and AW participate</i>	
AW working paper submission deadline	April 24, 2013
Distribution of functioning model and model documentation.....	May 6, 2013
Assessment webinar I	May 8, 2013
<i>View potential base runs</i>	
Assessment webinar (optional)*	May 23, 2013
<i>Continue model discussions</i>	
Assessment webinar II	June 5, 2013
<i>Finalize base runs, discuss sensitivity runs</i>	
Assessment webinar (optional)*	June 19, 2013
<i>View and finalize set of sensitivity runs</i>	
Assessment webinar III.....	June 26, 2013
<i>Review final sensitivities, discuss uncertainty methods, projection methods</i>	
Assessment webinar IV.....	July 10, 2013
<i>View uncertainty and projections</i>	
Assessment Report Draft to panel for review	July 12, 2013
AW report comments due to analysts	July 19, 2013
Assessment webinar (optional)*	July 24, 2013
<i>View any final changes to model or report</i>	
Final Assessment Report to SEDAR staff	Aug 2, 2013
RW Working Paper Submission	Aug 9, 2013
Final AW Report distribution	Aug 9, 2013
Pre-RW Conference Call (Analytical team, RW Chair).....	<i>week of Aug 19, 2013</i>

RW Panel Introductory Conference Call (RW Panel, Chair)..... week of Aug 19, 2013
Review Workshop: (Morehead City, NC)..... August 27-30, 2013
Review Reports due to ChairSeptember 13, 2013
Review Workshop Addenda/Revision Reports due to Chair and SEDARSeptember 20, 2013
Review Workshop Reports due to SEDAR Staff.....September 20, 2013
Complete Assessment Report Submitted to Councils/SERO/SEFSC.....September 27, 2013

*Optional webinar dates will be used as required by the Assessment Panel during the assessment process.